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Contractor, having mistakenly failed tn reserve
claims against the Government in genesal release,
may neverthelesa have claims considered on merits
since contracting officer knhew of qcontractor's
active interest in larger claims and prior to pay-
ment was informed of error by contractor.

The United States Coast Guard, on January 30, 1978,
requested an advapce decision regarding the validity
of a release executed by DNH Development Corporation
(DNH) , undey contract No, SB0228(a)~76~C~090 (Contract
090). By letter dated February 8, 1978, DPNH elected
to submit the matter to our Offive for decision in lieu
of pursuing an appeal to the board of contract appeals
under the disputes procedure. The material facts are
not disputed.

The Smail Business Administration (SBA) entered
into Contract No. DIT~CGl7-2249 wi'h the Coast Guard
on March 19, 1976, under the provi-ions nf sSection 8(a)
of the Small Businees Act, .15 U.S.2, § 637(a) (1970).
DNH was awarded Contract 090 by the SBA on april 1, 19764,
pursuant to the "8(a) subcontracting program," a program
designed to assist small business concerns ownhed and
controlled by socially or economically disadvantaged
persons. The contract was for the construction of one
duplex family hous2 a.d one fourplex family house at
Tok, Alaska, for a toutal contract price of §522,065.
Construction was to hegin within 60 days of receipt
of a notice to procenrd and work was to be completed
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by september 30, 1976. The contract was modified
on september 2, 1976 to include the construction of
Bachelor Enlisted Quarters at an amended total price

of §724,475,

On September 13, 1977, DNH filed a claim for
$560,1%5 against the SBA and the Coast Guard, The ba~
Bis of the c¢laim was that the SBA failed to advise and
assist the contractor in meeting production schodules
and overcoming construction problems during perform-
ance, contrary to the nature and purpose of the "8(a)
program,”™ DNH's claim was also based on additional
work necessitated by changes and defective specifica-
tionz, av well as the alleged failure of the Coast
Guard to have sufficient field inspectors available
during construction, 1Included with the claim was a
detailed cost breakdown of the various portions of
the claim.

The contracting agency retained £3,744%, or .005 per-
cent of the $724,475 contract price, pending the comple-
tion by the contractor of several minor repairs to the
family houses. On October 10, 1977, DNH wrote the fcl-
lowing letter to the contracting officer:

"please be advised that the necessary
repairs have been completed to correct the
water seepage problem at the duplex in Tok.

"At this time we respectfully request the
Coast Guard to remit the remainder of funds
being retained,"

The reason for this request was that the president of
DNH believed that the $3,749 would "give DNH a little
more money.," By letter dated October 31, 1977, the
contracting officer, who was fully aware of the exten-
sive claim filed by DNH, replied as follows:

"Reference is made to letter dated
10 October 1977.

“The letter's second paragraph requests
the release of the remaining funds left
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in the contract. 1In order that the re-~
maining funds can be released I am for-
warding a Contractor's Release form for
your signature, Please executs« as indi-
cated and return,

“In the event that the release is not re-
turned I will have to retain funds in order
to keep the contract open on the Government
books,."

On November 17, 1977, DNH's president executed the
release accompanying the contracting officer's letter,
The release provided as follows:

"In consideration of the sum stated above,
which has been paid or is to be paid to

the Contractor, upon payment of the said

sum by the UNITED STATES OF AMERICA (here.-
inafter called the Government), does remise,
release, and discharge the Government, 1itd
officers, agents, and employees, of and from
all liabilities, ohligations, claims, and
demands whatsoever under or arising from

the said contract, except:"

According to DNH's president, he mistakenly and in-
advertently failed tc except or reserve the pending
claims of DNH from the general terms of the release,

Oon November 22, 1977, upon being informed of the mis-
take, DNH immediately sent a telegram to the contracting
officer to "give notice that DNH does not waive rights
to claims against this project." A United States Treas-
ury check in the amount of $3,749 was issued and mailed
to the contractor on December 1, 1977. The check has
not been negotiated. '

In 46 Comp. Gen. 414 (1966), we held, consistent
with court decisions, that a general release executed
without reserving claims against the Government was a
valid defense to a vontractor's claim for unliquidated
damages. See, e.g., United States v. Wm. Cramp & Sons
Co., 206 U.S5. 118 (1907); J. G. Watts Construction Com-
pany v. United cstates, 161 Ct. Cl. 801l (1963). However,
we also found in that case *‘hat the attendant circum-
stances did not place the contracting officer on notice
of possible error. We reach a different conclusion here.
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The contrecting offlcer know of the recently filed
claim of DNH for $560,12% and that it was pending and
under active consideration, The contracting officer
sent the letter with the release at the reguest of DNI
solely for the purpose of allowing payment of the re-
tained amount of $3,749 to' be mpde after the necessary
minor repairs had heen completed, Additionally, in this
instance, unlike the situation in 46 Comp. Gen, 414,
supra, the contracting officer was aware of DliH's active
Intercst in its larger claim when the erroneous release
was received, Therefore, the contracting officer had
no reasonable basis for reljance upon the mistakenly
signed release since, in view of the attendant circum-
stances, he was on notice of the miLtake, See, e.q.,
Colonlal Navigation Company v, United States, 149 Ct,
Cl. 242 (1960). Further, by its very terms, the release
was not tc become effective until payment by the Govern-
ment of the amounts withheld. Prior to such payment,
DNH had expresely nctified the contracting officer by
telegram of itri esror. We believe that where the con-
tracting officer has been actually notified of a mis-
take in the execution of & releases before final payment
effectuating the release has been made, subsequent pay-
ment with such knowledge by the contracting officer does
not extinguish the Government's liability under the con-
tract.

Accordingly, the release does not preclude consid-
eration of DNH's claim on the merits. However, since
the execution of a valid and binding release without
claims excepted on the face of the release was the
consideration for the issuance of the December 1, 1977
check, DNH should return that check to the Government.,
This decision does not preclude the negotiation of a

new release by the parties.
/‘E;%Zlﬁrifbu

Deputy Comptroller General
of the United States
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